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Descnptionylustification of Change

Revise the M-05-03 through M-05-09 milestones for the numbers of tanks to be interim
stabilized.

The change request M-05-90-2, approved September 1990, revised the number of interim
stabilized tanks for fiscal year (FY) 1990 from five to four tanks. Schedule slippage
during FY 1990 caused by on-going safety concerns on ferrocyanide, flammable gas and high
organic salts have impacted the planning and documentation needed to start pumping tanks
early in FY 1991. These delays have necessitated revision of future milestones. Of the
44 tanks remaining to be interim stabilized, only 18 tanks located in the 200E and 200W
Areas are available for pumping. The other 26 tanks are currently restricted from pumping
until ferrocyanide and flammable gas concerns are resolved. The delays are due to time
required to respond to new safety concerns and inefficiencies of pumping in more tank
farms without pumping all tanks in each farm simultaneously. The milestone changes needed
to complete interim stabilization and isolation by the end of 1996 are as follows:

(See Page 2 for Description/Justification of Change continuation.)

There is no change impact to the final milestone M-05-00 as the tanks are still scheduled
to be interim stabilized by the end of FY 1996.
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Hanford Federal Facility Agreement and Consent Order Action Plan Calendar Year 1990 Annual
Update, Appendix DO (Table D-3 and Figure D-1 Work Schedule).
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Justification of Change (M-05-03 through M-05-089)

Description/Justification_of Change (Continued from Page 1)

ORIGINAL
Milestone Fiscal Year Stabilization
M-05-03 September 1991 9
M-05-04 September 1992 9
M-05-05 September 1993 9
M-05-06 September 1994 9
M-05-07 September 1995 5
M-05-08 & 09 September 1996 2

1*

REVISED
Milestone Fiscal Year Stabilization
M-05-03 September 1991 4
M-05-04 September 1992 g
M-05-05 September 1993 11
M-05-06 September 1994 8
M-05-07 September 1995 10
M-05-08 & 09 September 1996 2

*One tank carried aver from FY 1990.

The target dates for pumping of tanks planned to start in 1991 and 1992:

M-05-03-T1*
M-05-03-T2*
5-04-T1*

05-T1*

M-0
M-05-
M-05-05-T2*

*Target date.

241-8BY Farm, May 1991

241-C Farm, August 1991

241-S Farm, September 1991

241-SX Farm, July 1992?

241-S Farm, remainder of tanks July 1992°

3These tanks are currently listed as flammable gas tanks and the
assumption made for this schedule is that the safety concerns that
prohibit pumping will be resolved by January 1992.
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